From: thomas.craig@epa.gov

To: Thomas, Craig; Ruesch, Paul; Maguire, Andrew; Borries. Samuel; Lesniak, Keith; DeBlasio, Don; Mcseveney,
Megan; El-Zein, Jason; Maritote, John; Ribordy, Michael; Saric. James; Frey. Rebecca; Berkoff. Michael; Wood
Nicole; Marks, Thomas; Padovani, Steven; Fielding, Sherry; Glover. John; Cooper, Brian; Ropski. Carol;
millsm@michigan.gov; devantierd@michigan.gov; vanotterenb@michigan.gov; walczakj@michigan.gov;
bucholtzp@michigan.gov; ebowman@egm.com; dustin.bates@westonsolutions.com;
christopher.lantinga@westonsolutions.com; jungd@kalamazoaocity.org; polegam@kalamazoocity.org;
lisa_williams@fws.gov; Goeks. Todd; valincia_darby@ios.doi.gov; lindy_nelson@ios.doi.gov; Johnson. Mark;
Cassell, Peter; brose@naturecenter.org; rkoziatek@naturecenter.org; akornoelje@naturecenter.org;
sreding@naturecenter.org; Imspurr@ftch.com; rjdean@the-armada-group.com; founes@kalamazoocity.org;
dmrach@kalcounty.com; robertlawrence44@msn.com; jjohnson@kcrc-roads.com; office@parktradecenter.com;

DCenteno@omnisource.com

Subject: Pollution Report #35 Portage Creek Area - Progress
Date: Friday, September 13, 2013 4:05:53 PM
Attachments: portagecreekarea_polrep_35.htm

Attached is a Pollution Report (POLREP) regarding:

USEPA Region 5
Portage Creek Area
Stockbridge Ave to Kalamazoo River, Kalamazoo, Ml

To view this POLREP, please open the attachment.
Lotus Notes Users, please Launch the attachment.

For additional information regarding this site,
please visit the website by clicking on this link:

http://www.epaosc.org/portagecreekarea
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Subject:



		

POLREP #35 


Progress 


Portage Creek Area


059B05


Kalamazoo, MI


Latitude: 42.2839750 Longitude: -85.5791570















		

To:



		Sam Borries, U.S. EPA


Jason El-Zein, U.S. EPA


John Maritote, U.S. EPA


Mike Ribordy, U.S. EPA


Mark  Mills, Michigan DNR


Daria Devantier, MDEQ


Paul Bucholtz, MDEQ


Debbie Jung, City of Kalamazoo


Lisa Williams, U.S. FWS


Todd Goeks, NOAA


Valincia Darby, Department of Interior


Mark Johnson, ATSDR













		

From:



		

Craig Thomas, On-Scene Coordinator












		

Date:



		

9/13/2013












		

Reporting Period:



		

8/31/2013 - 9/13/2013












		








		

1. Introduction









		

 



		

1.1 Background










		

 



		

 



		





		

Site Number:

		

059B05

		  

		

Contract Number:

		

EP-S5-09-05







		

D.O. Number:

		

0087

		  

		

Action Memo Date:

		

7/5/2011







		

Response Authority:

		

CERCLA

		  

		

Response Type:

		

Time-Critical







		

Response Lead:

		

EPA

		  

		

Incident Category:

		

Removal Action







		

NPL Status:

		

NPL

		  

		

Operable Unit:

		

05







		

Mobilization Date:

		

9/26/2011

		  

		

Start Date:

		

8/30/2011







		

Demob Date:

		

 

		  

		

Completion Date:

		

 







		

CERCLIS ID:

		

MID006007306

		  

		

RCRIS ID:

		

NA







		

ERNS No.:

		



		  

		

State Notification:

		

Yes







		

FPN#:

		



		  

		

Reimbursable Account #:

		














1.1.1 Incident Category


Fund-lead removal action





1.1.2 Site Description


See POLREP #1





1.1.2.1 Location


See POLREP #1





1.1.2.2 Description of Threat


See POLREP #1





1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results


See POLREP #1











		

2. Current Activities









		

 



		

2.1 Operations Section









		

 



		

 



		

2.1.1 Narrative


Excavation of contaminated sediments is underway in SA1A, with excavation completed in grids SA1A-1 & 2.  Weather permitting, it is anticipated that excavation and backfilling of SA1A could be completed by the end of the month.





2.1.2 Response Actions to Date


From August 31 to September 13, EPA and ERRS contractors conducted the following activities:





Site Activities - John Street Staging Area


- Treated 8,908 gallons of potentially contaminated contact water in EPA's mobile wastewater treatment plant, for a total of 1,095,584 gallons treated to date; 


- Received contaminated sediments excavated from SA1A;


- Conducted work area perimeter air monitoring for dust.





Site Activities - SA1A


- Excavated contaminated sediments from grids SA1A-1 and SA1A-2;


- Completed backfilling of base layer in grids SA1A-1 and SA1A-2;


- Received and stockpiled aggregrates to support backfilling operations;


- Loaded out contaminated sediments for transport to John Street staging area; and


- Conducted work area perimeter air monitoring for dust.







    

    

        

            		GRID

            		TOTAL ESTIMATED EXCAVATION DEPTH (in)

            		FINAL


            CONFIRMATION PCB RESULT (mg/kg)

        



        

            		SA1A-1

            		62

            		0.82

        



        

            		SA1A-2

            		64

            		TBD

        



    





                                ND: non-detect    dup: duplicate sample location     TBD: to be determined





- Project Management Activities


- Continued weekly progress meetings with City of Kalamazoo, including property owners upon request;


- Established alternative parking area for flag retirement event scheduled in Rose Park for September 14;


- Solicited quote for replacement of removed sections of KRVT boardwalk behind Rose Park;


- Conducted landscaping maintenance & irrigation in Rose Park; and


- Continued development of site specific restoration plans for SA1A.





2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)


See POLREP #1





2.1.4 Progress Metrics 



    

        

            		Waste Stream

            		Medium

            		Quantity

            		Manifest #

            		Treatment

            		Disposal

        



        

            		TSCA contaminated


            sediments

            		solidified sediment 

            		none

            		N/A

            		disposal 

            		Wayne Disposal, 


            Belleville, MI 

        



        

            		Non-TSCA 


            contaminated 


            sediments 

            		solidified 


            sediment

            		none

            		N/A

            		disposal

            		C&C Landfill, 


            Marshall, MI

        



    





 











		

 



		

2.2 Planning Section










		

 



		

 



		

Removal activities anticipated to take place from September 14 to September 27 include the following:


 


Site Activities - John Street Staging Area


- Continue treatment of contact water from the staging pad sump with mobile wastewater treatment plant; 


- Receive contaminated sediments excavated from SA1A; 


- Begin load out and transfer of contaminated sediments to approved disposal facilities; and


- Conduct work area perimeter air monitoring for dust.





Site Activities - SA1A


- Complete excavation of contaminated sediments from grids SA1A-3 to SA1A-9; 


- Receive and stockpile aggregates for support backfilling operations;


- Backfill excavated grids SA1A-3 to SA1A-9 with rock according to Restoration Plan;


- Solidify and load out contaminated sediments for transport to John Street staging pad; and


- Conduct work area perimeter air monitoring for dust.





Project Management Activities


- Continue weekly progress meetings with City of Kalamazoo, including property owners upon request;


- Continue weekly landscaping maintenance & irrigation in Rose Park; and


- Finalize site specific restoration plans for SA1A and bypass pump staging pad in SA1B.





2.2.1 Anticipated Activities


See POLREP #2





2.2.1.1 Planned Response Activities


See above





2.2.1.2 Next Steps


See above





2.2.2 Issues


None











		

 



		

2.3 Logistics Section










		

 



		

 



		

The current resources present on site during this reporting period include:





- Office trailers 


- Portable restrooms & hand-washing stations


- Portable generators


- Submersible pumps


- Equipment storage container


- ERRS work crews and subcontractor work crews


- START sampling contractor 


- Security subcontractor personnel


- Heavy equipment


- Water truck


- Street sweeper


- Mixing box


- Frac (water) tanks


- Pressure wash trailer


- Bypass pumps & piping


- Sheet piling


- Mobile wastewater treatment plant






- Monitoring Equipment


- Traffic control structures & roadway signage


- Mobile light towers











		

 



		

2.4 Finance Section










		

 



		

 



		

2.4.1 Narrative


See table











		

 



		

 



		





		Estimated Costs *













		 

		Budgeted

		Total To Date

		Remaining

		% Remaining







		

Extramural Costs 










		ERRS - Cleanup Contractor

		$13,300,000.00

		$9,547,973.00

		$3,752,027.00

		28.21%







		TAT/START

		$500,000.00

		$428,335.00

		$71,665.00

		14.33%







		

Intramural Costs 










		 







		Total Site Costs

		$13,800,000.00

		$9,976,308.00

		$3,823,692.00

		27.71%











* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.


















		

 



		

2.5 Other Command Staff










		

 



		

 



		

2.5.1 Safety Officer


Craig Thomas and Paul Ruesch serve as safety officer(s). The HASP is reviewed and signed by all site personnel. All new personnel, including sub-contractors, are provided a site orientation and safety briefing. Safety meetings are held each morning with all site workers.





2.6 Liaison Officer


Craig Thomas and Paul Ruesch serve as liaison(s) with local officials and interested parties.





A tour was provided for 8 staff from the MDEQ Kalamazoo District Office on September 11.





2.7 Information Officer


See Section 2.6





2.7.1 Public Information Officer


See Section 2.6





2.7.2 Community Involvement Coordinator


Don DeBlasio - U.S. EPA












		

3. Participating Entities









		

 



		

3.1 Unified Command


N/A





3.2 Cooperating Agencies


U.S. Environmental Protection Agency



Michigan Department of Environmental Quality


Michigan Department of Agriculture and Rural Development



Michigan Department of Natural Resources



U.S. Fish and Wildlife Service



City of Kalamazoo:



            Department of Public Services


            Parks and Recreation Department


            Economic Development Department


            Community Planning & Development


            Public Safety Department


            Fire Department


            Police Department


            Redevelopment Department


Bronson Methodist Hospital



Kalamazoo Nature Center












		

4. Personnel On Site









		

 



		

U.S. EPA - 3


START contractor (Weston Solutions) - 1


ERRS contractor (Environmental Quality Management, Inc) - 12


Fulton Trucking - 4





TOTAL PERSONNEL = 20












		

5. Definition of Terms









		

 



		

C&D - Construction and Demolition (waste)


ERRS - Emergency and Rapid Response Services


FOSC - Federal On Scene Coordinator


U.S. FWS - United States Fish and Wildlife Service


HASP - Health and Safety Plan


mg/kg - milligrams per kilogram


mg/m3 - milligrams per cubic meter


MDEQ - Michigan Department of Environmental Quality


NA - Not Applicable


NOAA - National Oceanic and Atmospheric Administration


NPL - National Priorities List


NRDA - Natural Resource Damage Assessment


PCB - polychlorinated biphenyl


ppm - parts per million


PRPs - Potentially Responsible Parties


RTK GPS - Real Time Kinematic Global Positioning System


SA - Slope Area


START - Superfund Technical Assessment and Response Team


U.S. EPA - United States Environmental Protection Agency











		

6. Additional sources of information









		

 



		

6.1 Internet location of additional information/report


See the project website at http://www.epaosc.org/portagecreekarea.






6.2 Reporting Schedule


The next POLREP will be generated on September 27.











		

7. Situational Reference Materials









		

 



		

See the project website at http://www.epaosc.org/portagecreekarea.  





Additional information on the overall Kalamazoo River Project can be found at http://www.epa.gov/Region5/cleanup/kalproject/index.htm.
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